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POLREP #18 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH

I. SITUATION: (AS OF 1800 HOURS WEDNESDAY, MARCH 22, 1995)

A. OSC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 2
TAT - 2 
USCG - 3 
ERCS - 13

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON­
WORKING HOURS.

D. ESTIMATED COSTS:

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

COSTS TO DATE

03/22/95 CEILING

$ 11,808 
$ 18,560
$ 166,894
$ 26,783
$ 24,415

$ 27,500 
$ 40,000 
$1,350,000 
$ 65,000 
$ 67,500 
$__405,000

TOTAL $ 248,460 $1,955,000

e. fas McDonald on-site.

II. ACTIONS TAKEN

A. ERCS CONTINUE BULKING OPERATIONS. TO DATE, 11 DRUMS (55- 
GAL) OF FLAMMABLE LIQUIDS AND 1 DRUM (55-GAL) OF 
FLAMMABLE SOLIDS HAVE BEEN GENERATED.

B. ERCS CHEMISTS CONTINUED HAZ-CAT TESTING OF DRUM SAMPLES 
IN ORDER TO CHARACTERIZE WASTES AND PREPARE A BULKING 
SCHEME. APPROXIMATELY 45 SAMPLES WERE TESTED THIS DATE.

C. ERCS PERSONNEL CONTINUED TO SEGREGATE BLUE AND GREY 
PAINTS DURING HAZ-CAT TESTING AND BULKING OPERATIONS DUE 
TO THE POTENTIAL PRESENCE OF POLYCHLORINATED BIPHENYLS 
(PCBs); THESE MATERIALS WILL BE BULKED INTO A SEPARATE 
WASTESTREAM FOR DISPOSAL PURPOSES.

D. BALTIMORE GAS & ELECTRIC REPRESENTATIVE ON-SITE TO 
INSPECT NATURAL GAS LINE SERVICE TO THE SITE. SERVICE OF



ONE ACTIVE LINE TO BE CUT OFF.

E. LEVEL B PERSONAL PROTECTION CONTINUED FOR ALL HOT ZONE 
ACTIVITIES DUE TO THE POTENTIAL OF MERCURY-CONTAMINATED 
DUSTS AND/OR VAPOR. REAL-TIME MERCURY VAPOR ANALYZING 
EQUIPMENT ORDERED THIS DATE FOR DELIVERY TO SITE.

F. ERGS COMPLETED DRUM LOG DATA ENTRY INTO COMPUTER 
DATABASE.

G. OSC PROVIDED DUST SAMPLE ANALYTICAL RESULTS TO ATSDR JACK 
KELLY.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE BULKING OPERATIONS. USCG AND/OR TAT TO 
CONDUCT CONTINUOUS AIR MONITORING WITH A PID/FID AND DATA 
RAM. AIR MONITORING FOR MERCURY VAPOR TO BEGIN THIS 
WEEK.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE 
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, 
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. SOIL SAMPLING AND TANK SAMPLING IN TANK FARM AREA 
SCHEDULED FOR SATURDAY, 3/25/95.

D. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND 
FEDERAL AGENCIES.

E. ATSDR JACK KELLY TO CONFER WITH THE ATLANTA, GA. ATSDR 
OFFICE, AND INFORM OSC OF ANY HEALTH CONCERNS.

ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




